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In accordance with the Code of Iowa, Section 8.57, this annual report summarizes the status of all ongoing building related projects for which an 
appropriation from the Rebuild Iowa Infrastructure Fund, the Vertical Infrastructure Fund or the Tobacco Settlement Trust Fund has been made to the 
Department of Administrative Services. The report includes projects for which funding reverted in 2008 as well as ongoing projects.

Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: Major Maintenance

Description of the Work:

Major maintenance; health, safety, loss of use; and Americans with Disablities Act deficiencies at the Capitol Complex 
and statewide for twelve agencies and divisions participating in the Vertical Infrastructure Program in collaboration with 
the Governor's Vertical Infrastructure Advisory Committee, including the Department of Administrative Services; the 
Department of Commerce, Alcoholic Beverages Division; the Department of Corrections; the Department of Cultural 
Affairs; the Department of Education, including Iowa Public Television and Iowa Vocational Rehabilitation Services; the 
Department of Human Services; Iowa Law Enforcement Academy; the Department of Public Safety; Terrace Hill; Iowa 
Veterans Home and Iowa Workforce Development. The advisory committee meets on a monthly basis to review the 
progress of the work and to make recommendations on procedures and priorities. Additional information on major 
maintenance projects is available in the advisory committee's Tenth Annual Report to the Governor, dated December 15, 
2008.

Progress of the Work:

Work is on-going and many projects have been completed. Refer to the Vertical Infrastructure Advisory Committee's 
Tenth Annual Report to the Governor dated December 15, 2008, for additional information.

Estimated Completion Date of the Project:

Completion dates for individual projects vary. It is anticipated that final completion of all work will correspond with 
reversion dates.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. All funds have 
been allocated to specific projects based on priorities recommended by the Governor's Vertical Infrastructure Advisory Committee. Additional funding 
sources include rebates, SIFIC loans and agency operational funds for specific projects.

(See Comments Below)

Additional Funds:

$3,911,965

5-Year Plan:

$200,000,000

Total Estimated Cost:

$279,127,056

Current Appropriations:

$75,215,091

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2005 $4,300,000 $4,300,000Appropriation 6/30/2008Major Renov. & Repair0R29-R2950017 RIIF

FY2006 $291,891 $291,891Appropriation 6/30/2009Statewide Maintenance0R52-R5260017 RIIF

FY2006 $5,623,200 $5,623,200Appropriation 6/30/2009VIF Major Maintenance022T-022T0099 VIF

FY2007 $10,000,000 $10,000,000Appropriation 6/30/2011FY07 VIF-Major Maintenance022T-22T70099 VIF

FY2008 $40,000,000 $40,000,000Appropriation 6/30/2011FY08 VIF-Major Maintenance022T-22T80099 VIF

FY2008 ($40,000,000) ($40,000,000)Fund Transfer 6/30/2011FY08 VIF-Major Maintenance022T-22T80099 VIF

FY2008 $40,000,000 $40,000,000Fund Transfer 6/30/2011FY07 VIF-Major Maintenance022T-22T70099 VIF

FY2009 $40,000,000 $40,000,000Appropriation 6/30/2011FY09 VIF-Major Maintenance022T-22T90099 VIF

FY2009 ($40,000,000) ($40,000,000)De-Appropriation 6/30/2011FY09 VIF-Major Maintenance022T-22T90099 VIF

FY2009 $15,000,000 $0Appropriation 6/30/2012State Facilities Major Repair and 
Maintenance FY09

007T-07T90511 TSTF III
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Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: Major Maintenance

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

$75,215,091 $60,215,091Total Current Appropriations for Major Maintenance:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$173,890Major Renov. & Repair0R29-R2950017 $4,300,000 $1,638$0$4,472,252$4,473,890

$31,351Statewide Maintenance0R52-R5260017 $291,891 $0$0$323,242$323,242

$1,438,273VIF Major Maintenance022T-022T0099 $5,623,200 $227,636$563,430$6,270,407$7,061,473

$2,268,451FY07 VIF-Major Maintenance022T-22T70099 $50,000,000 $16,056,768$10,810,656$25,401,027$52,268,451

$3,911,965Summary of Financial Activity: $60,215,091 $64,127,056 $36,466,928 $11,374,086 $16,286,043

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

Funds Received from Dept. of Cultural Affairs $115,915VIF Major Maintenance022T-022T0099

Funds Received from Dept. of Public Safety $33,000VIF Major Maintenance022T-022T0099

Funds Received from Glenwood Resource Center $550,809VIF Major Maintenance022T-022T0099

Funds Received from Iowa Finance Authority $12,831VIF Major Maintenance022T-022T0099

Funds Received from Iowa Juvenile Home $8,057VIF Major Maintenance022T-022T0099

Funds Received from Iowa Vocational Rehabilitation Services $9,222VIF Major Maintenance022T-022T0099

Funds Received from Iowa Workforce Development/Federal 
Reimbursement

$464,877VIF Major Maintenance022T-022T0099

Funds Received from Woodward Resource Center $256,056VIF Major Maintenance022T-022T0099

Miscellaneous $2,701VIF Major Maintenance022T-022T0099

Move funds from 022T Proj # 3154.00 to 22T7 Proj # 3159.00 ($15,194)VIF Major Maintenance022T-022T0099

Funds Received from Cherokee Mental Health Institute $233,830FY07 VIF-Major Maintenance022T-22T70099

Funds Received from Dept. of Administrative Services/GSE/A&E 
Services

$75,000FY07 VIF-Major Maintenance022T-22T70099

Funds Received from Dept. of Public Safety/Post 3 $4,000FY07 VIF-Major Maintenance022T-22T70099

Funds Received from Division of Alcoholic Beverages $6,565FY07 VIF-Major Maintenance022T-22T70099

Funds Received from Executive Council $847FY07 VIF-Major Maintenance022T-22T70099

Funds Received from Independence Mental Health Institute $8,500FY07 VIF-Major Maintenance022T-22T70099

Funds Received from Iowa Public Television $1,275,000FY07 VIF-Major Maintenance022T-22T70099

Funds Received from Iowa Veterans Home $393,525FY07 VIF-Major Maintenance022T-22T70099

Funds Received from Iowa Vocational Rehabilitation Services $13,000FY07 VIF-Major Maintenance022T-22T70099

Funds Received from State Training School $1,350FY07 VIF-Major Maintenance022T-22T70099

Funds Received from Woodward Resource Center $19,640FY07 VIF-Major Maintenance022T-22T70099

Move funds from 022T Proj # 3154.00 to 22T7 Proj # 3159.00 $15,194FY07 VIF-Major Maintenance022T-22T70099

Move funds from 022T to 22T7 $222,000FY07 VIF-Major Maintenance022T-22T70099

Funds Received from Dept. of Administrative Services $13,390Major Renov. & Repair0R29-R2950017

Funds Received from Dept. of Administrative Services/GSE/Capitol 
Complex Maintenance

$19,500Major Renov. & Repair0R29-R2950017

Funds Received from Judicial Road Project $141,000Major Renov. & Repair0R29-R2950017

Funds Received from Dept. of Corrections $7,537Statewide Maintenance0R52-R5260017

Funds Received from Iowa Veterans Home $23,814Statewide Maintenance0R52-R5260017

$3,911,965Total Additional Funds Received for Major Maintenance:
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Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: Major Maintenance

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$40,000,000Statewide Major Maintenance $40,000,000 $200,000,000$40,000,000$40,000,000$40,000,000

$40,000,000Five Year Plan Summary: $40,000,000 $40,000,000 $40,000,000 $40,000,000 $200,000,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Iowa Department of Administrative Services
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Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: Routine Maintenance

Description of the Work:

Routine, recurring and preventive maintenance for state owned facilities at the Capitol Complex and statewide for twelve 
agencies and divisions participating in the Vertical Infrastructure Program in collaboration with the Governor's Vertical 
Infrastructure Advisory Committee, including the Department of Administrative Services; the Department of Commerce, 
Alcoholic Beverages Division; the Department of Corrections; the Department of Cultural Affairs; the Department of 
Education, including Iowa Public Television and Iowa Vocational Rehabilitation Services; the Department of Human 
Services; Iowa Law Enforcement Academy; the Department of Public Safety; Terrace Hill; Iowa Veterans Home and Iowa 
Workforce Development. The advisory committee  meets on a monthly basis to review the progress of the work and to 
make recommendations on procedures and priorities. Routine maintenance funds are distributed to each agency on a 
square foot basis, typically at the rate of 18 to 21¢ per square foot for some 11.5 million square feet of facilities. Additional 
information on routine maintenance is available in the advisory committee's Tenth Annual Report to the Governor, dated 
December 15, 2008.

Progress of the Work:

Agencies are responsible for expending funds within the guidelines of a Memorandum of Understanding between each 
agency and the Department of Administrative Services.

Estimated Completion Date of the Project:

Completion of specific projects are at the discretion of individual agencies. All funds have been transferred to agencies by 
DAS.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated 
that all funds will be expended.

(See Comments Below)

Additional Funds:

$0

5-Year Plan:

$100,000,000

Total Estimated Cost:

$114,536,500

Current Appropriations:

$14,536,500

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2005 $2,000,000 $2,000,000Appropriation 6/30/2008Gs-Routine Maint.0R27-R2750017 RIIF

FY2006 $2,000,000 $2,000,000Appropriation 6/30/2009Statewide Routine Maintenance0R27-R2760017 RIIF

FY2007 $2,536,500 $2,536,500Appropriation 6/30/2010Statewide Routine Maintenance044T-044T0017 RIIF

FY2008 $5,000,000 $5,000,000Appropriation 6/30/2011Statewide Routine Maintenance0R17-0R170017 RIIF

FY2009 $3,000,000 $3,000,000Appropriation 6/30/2012DGS - Routine Maintenance FY090R17-R1790017 RIIF

$14,536,500 $14,536,500Total Current Appropriations for Routine Maintenance:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Gs-Routine Maint.0R27-R2750017 $2,000,000 $0$0$2,000,000$2,000,000

$0Statewide Routine Maintenance0R27-R2760017 $2,000,000 $0$0$2,000,000$2,000,000

$0Statewide Routine Maintenance044T-044T0017 $2,536,500 $0$0$2,536,500$2,536,500

$0Statewide Routine Maintenance0R17-0R170017 $5,000,000 $0$0$5,000,000$5,000,000

$0DGS - Routine Maintenance FY090R17-R1790017 $3,000,000 $37,347$0$2,962,653$3,000,000

$0Summary of Financial Activity: $14,536,500 $14,536,500 $14,499,153 $0 $37,347

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Facilities Statewide

Location: Statewide

Project: Routine Maintenance

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$20,000,000Statewide Routine Maintenance $20,000,000 $100,000,000$20,000,000$20,000,000$20,000,000

$20,000,000Five Year Plan Summary: $20,000,000 $20,000,000 $20,000,000 $20,000,000 $100,000,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: 1000 E. Grand Ave., Des Moines

Project: IWD Renovation and Asbestos Abatement

Description of the Work:

Work includes removal of asbestos throughout the building. Abatement could be completed through phased planning so 
as to displace one floor in a wing at a time.  Phase 1, Asbestos Sampling and Study completed in FY02, indicates that this 
would be the next phase.

Progress of the Work:

 An update to the FY02 asbestos survey of the building was completed in 2008. DAS has requested $1.05 million dollars 
in the FY10 Capitals budget so the Feasibility and Design Services phase can begin. $1 Million was appropriated in FY08 
but was taken back before any work began or money was spent.

Estimated Completion Date of the Project:

Dependent upon the the appropriation of funds.

Total Estimated Cost of the Project: $13,650,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. 

(See Comments Below)

Additional Funds:

$0

5-Year Plan:

$13,650,000

Total Estimated Cost:

$13,650,000

Current Appropriations:

$0

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$0Renovation of 1000 E. Grand for Asbestos Abatement $13,650,000 $13,650,000$0$0$0

$0Five Year Plan Summary: $13,650,000 $0 $0 $0 $13,650,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2008 $1,000,000 $1,000,000Appropriation 6/30/2011Renovation of 1000 E. Grand for 
Asbestos Abatement

034T-34T80017 RIIF

FY2008 ($1,000,000) ($1,000,000)De-Appropriation 6/30/2011Renovation of 1000 E. Grand for 
Asbestos Abatement

034T-34T80017 RIIF

$0 $0Total Current Appropriations for IWD Renovation and Asbestos Abatement:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Iowa Department of Administrative Services
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Capitol Interior and Exterior Restoration

Description of the Work:

Continuing restoration of Capitol including removal of the final remaining mezzanine, relocation of the cafeteria, 
restoration of the rotunda and continuing safety and accessibility improvements. Exterior work including restoration of the 
east steps, restoration of sidewalks and drives, and landscaping improvements including irrigation.

Progress of the Work:

As part of recent contracts, the cafeteria has been relocated, areas of refuge have been established, the upper rotunda 
has been greatly improved, the east steps have been restored and removal of all non-code compliant mezzanines has 
been completed.  Most water damage repair has been completed. Full financial details are available upon request. Note: 
Full financial details are available upon request. Financial Summary below does not fully reflect all encumbrances.

Estimated Completion Date of the Project:

Work is on-going. Work in 2008 included construction on the East steps and on public entrances. Estimated cost does not 
include anticipated on-going repairs and upkeep identified in the 5-year plan.

Total Estimated Cost of the Project:

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Between 1983 
and 2007 more than $95 million has been appropriated to Capitol restoration projects. Additional details are available upon request.

(See Comments Below)

Additional Funds:

$70,830

5-Year Plan:

$29,000,000

Total Estimated Cost:

$51,939,830

Current Appropriations:

$22,869,000

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$5,800,000Capitol Interior and Exterior Restoration Continuation $5,800,000 $29,000,000$5,800,000$5,800,000$5,800,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2004 $6,239,000 $6,239,000Appropriation 6/30/2009Dgs-Cap. Inter. Rest. 04016R-16R40198 TSTF

FY2005 $3,500,000 $3,500,000Appropriation 6/30/2008Dgs-Capiyol Inter.Rest. 05051R-51R50198 TSTF

FY2007 $6,830,000 $6,830,000Appropriation 6/30/2010Capitol Interior041T-041T0942 TSTF II

FY2008 $6,300,000 $6,300,000Appropriation 6/30/2011Capitol Interior017T-17T80017 RIIF

$22,869,000 $22,869,000Total Current Appropriations for Capitol Interior and Exterior Restoration:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Dgs-Cap. Inter. Rest. 04016R-16R40198 $6,239,000 $4,122,876$0$2,116,124$6,239,000

$0Dgs-Capiyol Inter.Rest. 05051R-51R50198 $3,500,000 $3,500,000$0$0$3,500,000

$14,062Capitol Interior041T-041T0942 $6,830,000 $1,618$196,365$6,646,079$6,844,062

$56,768Capitol Interior017T-17T80017 $6,300,000 $1,551,322$164,497$4,640,949$6,356,768

$70,830Summary of Financial Activity: $22,869,000 $22,939,830 $13,403,153 $360,862 $9,175,815

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

Funds Received from Dept. of Management $14,062Capitol Interior041T-041T0942

Funds Received from Friends of the Capitol $56,768Capitol Interior017T-17T80017

$70,830Total Additional Funds Received for Capitol Interior and Exterior Restoration:

Iowa Department of Administrative Services



Annual Infrastructure Report—2008

Iowa Department of Administrative Services

January 30, 2009

Page 8 of 41

Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Capitol Interior and Exterior Restoration

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$5,800,000Five Year Plan Summary: $5,800,000 $5,800,000 $5,800,000 $5,800,000 $29,000,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Iowa Department of Administrative Services
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Records Center Renovation for Dept. of Public Safety Offices

Description of the Work:

Renovation of the Records and Property Center on the Capitol Complex to provide offices for the Department of Public 
Safety.

Progress of the Work:

Renovation work is complete and the Dept. of Public Safety moved into the building in May 2007. Minor close-out items 
were complete in 2008. Note: For accounting purposes, funds have been rolled together for better management of funds. 
Additional details available upon request.

Estimated Completion Date of the Project:

All work has been completed.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Total cost 
includes previously closed appropriations and information is available upon request. All funds have been expended. Some additional funds have been 
provided by the Department of Public Safety. Relocation and move funds have been provided by a separate appropriation.

May 2007

Additional Funds:

$206,253

5-Year Plan:

$0

Total Estimated Cost:

$14,656,253

Current Appropriations:

$14,450,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2004 $4,750,000 $4,750,000Appropriation 6/30/2007Dgs-Records Center Remodel 04021R-21R40017 RIIF

FY2004 $4,700,000 $4,700,000Fund Transfer 6/30/2008Dgs-Records Center Remodel 04021R-21R40017 RIIF

FY2004 $4,998,908 $4,998,908Fund Transfer 6/30/2008Dgs-Records Center Remodel 04021R-21R40017 RIIF

FY2005 $5,000,000 $5,000,000Appropriation 6/30/2008DGS-RECORDS CENTER 
REMODEL 05 

021R-21R50017 RIIF

FY2005 ($4,998,908) ($4,998,908)Fund Transfer 6/30/2008DGS-RECORDS CENTER 
REMODEL 05 

021R-21R50017 RIIF

FY2006 $4,700,000 $4,700,000Appropriation 6/30/2008FY06 Records Center021R-21R60017 RIIF

FY2006 ($4,700,000) ($4,700,000)Fund Transfer 6/30/2008FY06 Records Center021R-21R60017 RIIF

$14,450,000 $14,450,000Total Current Appropriations for Records Center Renovation for Dept. of Public Safety Offices:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$206,253Dgs-Records Center Remodel 04021R-21R40017 $14,448,908 $10,413$0$14,644,748$14,655,161

$0DGS-RECORDS CENTER 
REMODEL 05 

021R-21R50017 $1,092 $0$0$1,092$1,092

$206,253Summary of Financial Activity: $14,450,000 $14,656,253 $14,645,840 $0 $10,413

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

$108,553Dgs-Records Center Remodel 04021R-21R40017

1180.01 $97,700Dgs-Records Center Remodel 04021R-21R40017

$206,253Total Additional Funds Received for Records Center Renovation for Dept. of Public Safety Offices:

Iowa Department of Administrative Services
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Records Center Relocation

Description of the Work:

Funding provides for move related expenses, temporary lease costs, tenant improvements at leased locations and other 
relocation expenses related to renovation of the Records and Property Center into an office facility for the Department of 
Public Safety. This funding enables the Department of Administrative Services to move agencies housed at the site to 
new locations and to assist with relocation of Public Safety from the Wallace Building and Public Safety leased locations 
into the renovated building.

Progress of the Work:

Project is complete. Cultural Affairs, Revenue, Iowa Prison Industries and General Services Fleet functions have been 
moved out of the facility and Public Safety has been relocated into the renovated building.  $1,261.09 reverted 6/30/2008.

Estimated Completion Date of the Project:

The move has been completed.

Total Estimated Cost of the Project: $729,237

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Estimated cost 
includes funds from this appropriation and additional funds from other Relocation and Leasing assistance appropriations to the Department of 
Administrative Services.

June 2008

Additional Funds:

$119,211

5-Year Plan:

$0

Total Estimated Cost:

$847,187

Current Appropriations:

$727,976

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2003 $729,237 $729,237Appropriation 6/30/2008Records&Property Ctr. Reloc.0R22-R2240017 RIIF

FY2003 ($1,261) ($1,261)Reversions 6/30/2008Records&Property Ctr. Reloc.0R22-R2240017 RIIF

$727,976 $727,976Total Current Appropriations for Records Center Relocation:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$119,211Records&Property Ctr. Reloc.0R22-R2240017 $727,976 $0$0$847,187$847,187

$119,211Summary of Financial Activity: $727,976 $847,187 $847,187 $0 $0

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

FY2006 Rental Reimbursements from Dept. of Cultural Affairs $73,200Records&Property Ctr. Reloc.0R22-R2240017

FY2006 Rental Reimbursements from Dept. of Revenue $46,011Records&Property Ctr. Reloc.0R22-R2240017

$119,211Total Additional Funds Received for Records Center Relocation:

Iowa Department of Administrative Services
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: New State Office Building/Wallace Building Replacement

Description of the Work:

Funding is for construction of a new 350,000 gross square foot office building and for demolition of the Wallace Building. 
Of this amount, $750,000 is allocated to Mercy Capitol acquistion costs.

Progress of the Work:

An agreement to purchase Mercy Capitol in December 2009 was made.  In July 2008, funds for new building were placed 
on hold by Governor Culver. Governor has requested that Legislature de-appropriate funds in the 2009 Session. Funds 
have been expended for preliminary design work and for costs associated with the transfer of parking lot exchanges 
between Mercy Capitol and the state.

Estimated Completion Date of the Project:

Project has been put on hold by the Governor.

Total Estimated Cost of the Project:

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated 
that funds appropriated in FY2007, FY2008, FY2009 and FY2010 will not be adequate for a 350,000 gross square foot LEED Silver building. 
Additional funding needs are anticipated and cost could range from $77 million to $100 million.

(See Comments Below)

Additional Funds:

$0

5-Year Plan:

$19,557,100

Total Estimated Cost:

$89,799,200

Current Appropriations:

$70,242,100

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2007 $37,585,000 $37,585,000Appropriation 6/30/2010Design Const new State Office Bldg 
FY07

075R-R5700942 TSTF II

FY2008 $16,100,000 $16,100,000Appropriation 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2009 $16,000,000 $16,000,000Appropriation 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2010 $6,657,100 $6,657,100Appropriation 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2007 $750,000 $750,000Language Change 6/30/2010Design Const new State Office Bldg 
FY07

075R-R5700942 TSTF II

FY2007 ($750,000) ($750,000)Language Change 6/30/2010Design Const new State Office Bldg 
FY07

075R-R5700942 TSTF II

FY2008 $3,600,000 $3,600,000Language Change 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2008 ($16,100,000) ($16,100,000)Language Change 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2009 $23,300,000 $23,300,000Language Change 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2009 ($16,000,000) ($16,000,000)Language Change 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2010 ($6,657,100) ($6,657,100)Language Change 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2010 $12,657,100 $12,657,100Language Change 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2008 ($3,600,000) ($3,600,000)De-Appropriation 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2009 ($23,300,000) ($23,300,000)De-Appropriation 6/30/2012New State Office Building(FY08)028T-28T80017 RIIF

FY2009 $20,000,000 $0Appropriation 6/30/2012New State Office Building FY09005T-05T90511 TSTF III

$70,242,100 $50,242,100Total Current Appropriations for New State Office Building/Wallace Building Replacement:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Design Const new State Office 
Bldg FY07

075R-R5700942 $37,585,000 $36,923,899$34,848$626,253$37,585,000

$0New State Office Building(FY08)028T-28T80017 $12,657,100 $12,657,100$0$0$12,657,100
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: New State Office Building/Wallace Building Replacement

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$6,900,000New State Office Building $12,657,100 $19,557,100$0$0$0

$6,900,000Five Year Plan Summary: $12,657,100 $0 $0 $0 $19,557,100

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Summary of Financial Activity: $50,242,100 $50,242,100 $626,253 $34,848 $49,580,999

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Wallace Building Short Term Renovation

Description of the Work:

Replacement of hot water heating valves and pumps, changing of egress doors in high voltage room and storage room 
for code compliance and other short term improvements recommended by the building evaluation work.

Progress of the Work:

Most of the repair work has been completed. Balancing of hot water heating lines is underway. Additional work is 
undertaken as identified and as allowed by available funding.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project:

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated 
that all appropriated funds will be expended.

July 2009

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$625,000

Current Appropriations:

$625,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2006 $625,000 $625,000Appropriation 6/30/2009Wallace Building019T-19T60017 RIIF

$625,000 $625,000Total Current Appropriations for Wallace Building Short Term Renovation:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Wallace Building019T-19T60017 $625,000 $127,768$41,106$456,126$625,000

$0Summary of Financial Activity: $625,000 $625,000 $456,126 $41,106 $127,768

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: West Capitol Terrace/Removal of Parking Lots 7 & 8

Description of the Work:

Funding has been provided for planning and design, including removal of temporary parking lots 7 and 8 west of the 
Capitol Building and replacement with an ADA compliant walkway between East 7th and Finkbine, including landscaping 
to create a major public greenspace at the west entrance to the Capitol Complex. Funding is for Phase 1 and 2, which 
includes removal of the parking lots and creation of a plaza comparable in width to the East Locust Street right-of-way and 
the creating gardens and landscaping between East 6th St and Finkbine Drive.

Progress of the Work:

The parking lots were removed in the summer of 2006 and Phase 1 work was completed in 2007. Phase 2 was complete 
in the summer of 2008. Funding for Phase 3 to complete the project has been requested.

Estimated Completion Date of the Project:

Phase 1 was completed in 2006. Phase 2 was completed in 2008. Completion of Phase 3 is dependent upon funding.

Total Estimated Cost of the Project: $5,950,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Funding request 
includes $1 million for a fountain feature, which may be a public/private project.

August 2010

Additional Funds:

$3,925

5-Year Plan:

$2,250,000

Total Estimated Cost:

$3,853,925

Current Appropriations:

$1,600,000

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$1,000,000West Capitol Terrace Phase 3 $1,250,000 $2,250,000$0$0$0

$1,000,000Five Year Plan Summary: $1,250,000 $0 $0 $0 $2,250,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2008 $1,600,000 $1,600,000Appropriation 6/30/2011West Capitol Terrace 
Restoration/Removal Parking Lot 8

014T-14T80017 RIIF

$1,600,000 $1,600,000Total Current Appropriations for West Capitol Terrace/Removal of Parking Lots 7 & 8:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$3,925West Capitol Terrace 
Restoration/Removal Parking Lot 8

014T-14T80017 $1,600,000 $246,553$64,695$1,292,676$1,603,925

$3,925Summary of Financial Activity: $1,600,000 $1,603,925 $1,292,676 $64,695 $246,553

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

Miscellaneous Receipts $3,925West Capitol Terrace Restoration/Removal 
Parking Lot 8

014T-14T80017

$3,925Total Additional Funds Received for West Capitol Terrace/Removal of Parking Lots 7 & 8:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Repairs to Parking Lots and Sidewalks

Description of the Work:

Repairs to various parking lots on the Capitol Complex.

Progress of the Work:

Work has been previously completed on lots 1, 2, 3, 6, 14 and 19.  The feasibility stud completed in 2008 identified lots 4, 
5, 10, 12, 15, 16, 20 and 22 as needing improvements along with some capitol complex sidewalks and ADA accessible 
routes. In 2008 work was completed on lots 10 and 12 and work began on lots 16 and 20. 16 and 20 will be complete in 
the spring of 2009.

Estimated Completion Date of the Project:

All funds are encumbered.

Total Estimated Cost of the Project: $1,650,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated 
that all appropriated funds will be expended.

April 2009

Additional Funds:

$130,000

5-Year Plan:

$3,410,000

Total Estimated Cost:

$5,190,000

Current Appropriations:

$1,650,000

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$3,070,000East Capitol Parking Lot 13 Renovation $340,000 $3,410,000$0$0$0

$3,070,000Five Year Plan Summary: $340,000 $0 $0 $0 $3,410,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2008 $1,650,000 $1,650,000Appropriation 6/30/2011Repairs to Parking Lots and 
Sidewalks

012T-12T80017 RIIF

$1,650,000 $1,650,000Total Current Appropriations for Repairs to Parking Lots and Sidewalks:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$130,000Repairs to Parking Lots and 
Sidewalks

012T-12T80017 $1,650,000 $28,569$696,507$1,054,924$1,780,000

$130,000Summary of Financial Activity: $1,650,000 $1,780,000 $1,054,924 $696,507 $28,569

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

Funds Received from Dept. of Administrative Services/GSE/Capitol 
Complex Maintenance

$130,000Repairs to Parking Lots and Sidewalks012T-12T80017

$130,000Total Additional Funds Received for Repairs to Parking Lots and Sidewalks:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Electrical Distribution System Upgrade

Description of the Work:

Provide for continued repair, replacement and upgrades to the primary distribution system for the Capitol Complex, 
including replacement and relocation of transformers in the Capitol building, full generation for the Capitol Complex and 
specific generation improvements for Public Health and Information Technology. Work is being phased to initially meet 
the needs of Public Health and Information Technology, and that work has been funded and is nearing completion. When 
the project is complete, the entire primary loop system will be replaced or upgraded and the complex will have full back-up 
generation.

Progress of the Work:

Primary and alternate feeds from MidAmerican have been replaced. Three emergency generators are operational and a 
fourth is to be delevered in February 2007. Installation of underground ducts for the electrical loops for the east and west 
sides of the complex is underway. High voltage wire and transformers for the loops is scheduled to arrive in February. 
Installation of secondary feed conduits from transformer pads to main distribution panels in building is underway. 
Upgraded service to buildings is underway. Fifth generator and completion of the loop. Additional work is on hold pending 
sale of bonds. This work funds a co-generation turbine and a concrete barrier wall around the new backup generators. 
Delaying the co-generation turbine delays work towards meeting Executive Order #6; all work could be deferred.

Estimated Completion Date of the Project:

Work continues with additional funds appropriated. Completion of the work complex-wide is dependent upon additional 
funding.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Project scope will 
need to be adjusted based upon availability of funds. The accounting for some additional funds, provided by the Department of Public Health and the 
Information Technology Enterprise, is maintained with Major Maintenance projects. Additional details are available upon request.

(See Comments Below)

Additional Funds:

$509,793

5-Year Plan:

$4,470,000

Total Estimated Cost:

$14,754,631

Current Appropriations:

$9,774,838

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2006 $1,843,878 $1,843,878Appropriation 6/30/2009Capitol Complex Electrical 
Distribution System Upgrade

020T-20T60017 RIIF

FY2008 $3,460,960 $3,460,960Appropriation 6/30/2011Capitol Complex Electrical 
Distribution System (FY08)

020T-20T80017 RIIF

FY2009 $4,470,000 $0Appropriation 6/30/2012Upgrades to Electrical Distribution 
System Cap Comp FY09

004R-04R90511 TSTF III

$9,774,838 $5,304,838Total Current Appropriations for Electrical Distribution System Upgrade:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$509,793Capitol Complex Electrical 
Distribution System Upgrade

020T-20T60017 $1,843,878 $4,586$0$2,349,085$2,353,671

$0Capitol Complex Electrical 
Distribution System (FY08)

020T-20T80017 $3,460,960 $262,268$1,066,309$2,132,383$3,460,960

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

Innovation Loan from Dept. of Management $509,793Capitol Complex Electrical Distribution 
System Upgrade

020T-20T60017

$509,793Total Additional Funds Received for Electrical Distribution System Upgrade:

Iowa Department of Administrative Services



Annual Infrastructure Report—2008

Iowa Department of Administrative Services

January 30, 2009

Page 17 of 41

Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Electrical Distribution System Upgrade

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$470,000Capitol Complex Electrical Distribution System 
Upgrade

$4,000,000 $4,470,000$0$0$0

$470,000Five Year Plan Summary: $4,000,000 $0 $0 $0 $4,470,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$509,793Summary of Financial Activity: $5,304,838 $5,814,631 $4,481,468 $1,066,309 $266,853

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Capitol Complex Alternative Energy System

Description of the Work:

This work is related to conversion of equipment to support the use of bio-fuels as recommended by Executive Order #6.

Progress of the Work:

While a small portion of the funds are committed the balance of the work could be deferred. The project is on hold 
pending further direction on budget needs.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project:

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Thiis estimate 
can be adjusted down if necessary if remaining funds could be re-directed to other needs.

June 2010

Additional Funds:

$0

5-Year Plan:

$9,530,000

Total Estimated Cost:

$9,730,000

Current Appropriations:

$200,000

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$80,000Capitol Complex Alternative Energy Systems $250,000 $9,530,000$3,000,000$2,200,000$4,000,000

$80,000Five Year Plan Summary: $250,000 $4,000,000 $2,200,000 $3,000,000 $9,530,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2009 $200,000 $200,000Appropriation 6/30/2012Capitol Complex Alternative Energy 
System FY09

001T-01T90942 TSTF II

$200,000 $200,000Total Current Appropriations for Capitol Complex Alternative Energy System:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Capitol Complex Alternative Energy 
System FY09

001T-01T90942 $200,000 $199,614$386$0$200,000

$0Summary of Financial Activity: $200,000 $200,000 $0 $386 $199,614

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Monument Lighting for Allison and Soldiers & Sailors Monuments

Description of the Work:

This appropriation provides for decorative lighting for these monuments on the Capitol Complex.

Progress of the Work:

Work was completed in 2005.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: $21,323

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. The remaining 
balance reverted at the end of FY2008. Donations design services were provided by private consultants.

August 2005

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$35,000

Current Appropriations:

$35,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2005 $35,000 $35,000Appropriation 6/30/2008Monument Lighting0R30-R3050017 RIIF

$35,000 $35,000Total Current Appropriations for Monument Lighting for Allison and Soldiers & Sailors Monuments:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Monument Lighting0R30-R3050017 $35,000 $13,677$0$21,323$35,000

$0Summary of Financial Activity: $35,000 $35,000 $21,323 $0 $13,677

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Property Acquisition and Related Services

Description of the Work:

Fund property acquisition and services related to property acquisition at the Capitol Complex including appraisals and 
environmental assessments. Some funds have been encumbered as part of the Mercy Capitol acquisition.

Progress of the Work:

Funds have also been used to evaluate properties under consideration and for acquisition. In 2007, 1022 Des Moines 
Street and 709 E. Locust Street were acquired. FY2009 funds were transferred for flood relief in July, 2008. As a result 
approximately $500,000 anticipated for the Mercy Capitol acquisition is no longer available. (See also Mercy Capitol 
project description.)

Estimated Completion Date of the Project:

Dependent upon availability of properties and reversion dates for funding.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated 
that all appropriated funds will be expended. Additional funds have been requested although actual funds required are dependent upon availability of 
properties and acquisition costs.

(See Comments Below)

Additional Funds:

$82,484

5-Year Plan:

$5,000,000

Total Estimated Cost:

$7,582,484

Current Appropriations:

$2,500,000

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2007 $500,000 $500,000Appropriation 6/30/2010PURCHASE LAND FY07077R-R7700942 TSTF II

FY2008 $1,000,000 $1,000,000Appropriation 6/30/2011Capitol Complex Property Acquisition011T-11T80017 RIIF

FY2009 $1,000,000 $1,000,000Appropriation 6/30/2012Capitol Complex Property 
Acquisition & Related Services FY09

011T-11T90017 RIIF

$2,500,000 $2,500,000Total Current Appropriations for Property Acquisition and Related Services:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$3,200PURCHASE LAND FY07077R-R7700942 $500,000 $0$12,523$490,677$503,200

$79,284Capitol Complex Property 
Acquisition

011T-11T80017 $1,000,000 $20,599$526,944$531,741$1,079,284

$0Capitol Complex Property 
Acquisition & Related Services 
FY09

011T-11T90017 $1,000,000 $0$0$1,000,000$1,000,000

$82,484Summary of Financial Activity: $2,500,000 $2,582,484 $2,022,418 $539,467 $20,599

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

Funds Received from Iowa Association of Community College 
Trustees

$75,000Capitol Complex Property Acquisition011T-11T80017

Funds Received from The Schooner Group, LLC $4,284Capitol Complex Property Acquisition011T-11T80017

Funds Received from Dept. of Corrections/Iowa Prison Industries $3,200PURCHASE LAND FY07077R-R7700942

$82,484Total Additional Funds Received for Property Acquisition and Related Services:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Property Acquisition and Related Services

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$1,000,000Capitol Complex Property Acquisition and Related 
Services

$1,000,000 $5,000,000$1,000,000$1,000,000$1,000,000

$1,000,000Five Year Plan Summary: $1,000,000 $1,000,000 $1,000,000 $1,000,000 $5,000,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Purchase Mercy Capitol Hospital

Description of the Work:

Purchase Mercy Capitol Hospital to extend the Capitol Complex footprint and provide additional short term space for 
offices and storage needs..

Progress of the Work:

The Capitol Complex and Mercy Capitol have traded parking lots during 2008 in anticipation of the acquisition. Additional 
funds have been provided as part of the new office building appropriation and a separate property acquisition 
appropriation.

Estimated Completion Date of the Project:

Dependent upon Mercy Capitol's availability to move into Mercy West on time. So far their construction is on schedule.

Total Estimated Cost of the Project: $4,450,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. On hold pending 
sale of bonds ($3.4 million) and identifying a source for an additional $473,056. The State is committed to buying the hospital in December 2009. 
Funds have also been provided from the new office building appropriation and other property acquisition funds appropriated to DAS.

December 2009

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$3,400,000

Current Appropriations:

$3,400,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2009 $3,400,000 $0Appropriation 6/30/2012Purchase Mercy Capitol Hospital 
FY09

008T-08T90511 TSTF III

$3,400,000 $0Total Current Appropriations for Purchase Mercy Capitol Hospital:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Relocation and Leasing Assistance

Description of the Work:

Funding provides for move related expenses, temporary lease costs, tenant improvements at leased locations and other 
relocation expenses related to renovation of and movement into buildings on the Capitol Complex. This funding enables 
selected agencies that are currently paying for leases off-complex to return to the Capitol Complex. It also allows for the 
temporary relocation of agencies on the Capitol Complex to off-complex locations, as may be required from time to time 
depending upon changing program needs on and off complex. The FY2007 appropriation allocates specific funds to 
Cultural Affairs, Office of Drug Control Policy’s lease, Corrections and Board of Parole, and Community Based 
Corrections. Some of the remaining funds may be available for relocation of agencies into Mercy Capitol when it becomes 
a state facility in December 2009.

Progress of the Work:

The following agencies were returned to the Capitol Complex from leased facilities: Corrections, Elder Affairs, Board of 
Parole, Public Health, Public Employment Relations Board (PERB) and Ethics and Campaign Disclosure Board. Other 
agencies were housed in leased facilities with these funds. Funds specified in the FY2007 appropriation for use by 
Cultural Affairs and Community Based Corrections have been transferred to those agencies. Funds specified in the 
FY2007 appropriation for use by Corrections and the Board of Parole for Capitol Complex Association fees are being 
managed by the Department of Administrative Services.

Estimated Completion Date of the Project:

Leasing and relocation work is on-going and it is expected that completion of the project(s) will coincide with reversion of 
the funds.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated 
that the full amount of funds appropriated from FY2003 through FY2008. Funding requirements are dependent upon move requests. Some additional 
funds are received through lease reimbursements as identified below.

June 2010

Additional Funds:

$299,768

5-Year Plan:

$10,000,000

Total Estimated Cost:

$19,172,281

Current Appropriations:

$8,872,514

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2003 $898,000 $898,000Appropriation 6/30/2006Dgs-Relocation Exp. 030R08-R0830017 RIIF

FY2004 $631,449 $631,449Appropriation 6/30/2007Dgs-Relocation Exp. 040R08-R0840017 RIIF

FY2005 $2,271,617 $2,271,617Appropriation 6/30/2008Dgs-Relocation Exp. 050R08-R0850017 RIIF

FY2006 $1,824,000 $1,824,000Appropriation 6/30/2009CC Relocation & Leasing0R08-R0860017 RIIF

FY2007 $1,824,500 $1,824,500Appropriation 6/30/2010CC Relocation & Leasing040T-040T0017 RIIF

FY2007 ($185,768) ($185,768)Fund Transfer 6/30/2010CC Relocation & Leasing040T-040T0017 RIIF

FY2007 ($122,000) ($122,000)Fund Transfer 6/30/2010CC Relocation & Leasing040T-040T0017 RIIF

FY2007 ($93,784) ($93,784)Pending Fund Transfer 6/30/2010CC Relocation & Leasing040T-040T0017 RIIF

FY2008 $1,824,500 $1,824,500Appropriation 6/30/2011Capitol Complex Relocation Leasing 
Expenses (FY08)

0R08-R0880017 RIIF

$8,872,514 $8,872,514Total Current Appropriations for Relocation and Leasing Assistance:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

$29,977Dgs-Relocation Exp. 030R08-R0830017

AUGUST RENT $29,977Dgs-Relocation Exp. 030R08-R0830017

RENT - OCTOBER $19,985Dgs-Relocation Exp. 030R08-R0830017
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Relocation and Leasing Assistance

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$1,800,000Capitol Complex Relocation and Leasing Expenses $2,800,000 $10,000,000$1,800,000$1,800,000$1,800,000

$1,800,000Five Year Plan Summary: $2,800,000 $1,800,000 $1,800,000 $1,800,000 $10,000,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$119,907Dgs-Relocation Exp. 030R08-R0830017 $898,000 ($73,950)$0$1,091,857$1,017,907

$119,907Dgs-Relocation Exp. 050R08-R0850017 $2,271,617 $1,727,781$0$663,743$2,391,524

$59,954CC Relocation & Leasing0R08-R0860017 $1,824,000 ($1,136,407)$0$3,020,360$1,883,954

$0CC Relocation & Leasing040T-040T0017 $1,422,948 $998,364$0$424,584$1,422,948

$0Capitol Complex Relocation 
Leasing Expenses (FY08)

0R08-R0880017 $1,824,500 $1,611,370$0$213,130$1,824,500

$299,768Summary of Financial Activity: $8,241,065 $8,540,832 $5,413,674 $0 $3,127,158

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

RENT-DECEMBER 2003 $9,992Dgs-Relocation Exp. 030R08-R0830017

RENT-JANUARY 2004 $29,977Dgs-Relocation Exp. 030R08-R0830017

Rental Reimbursements from Dept. of Corrections/Iowa Prison 
Industries

$119,907Dgs-Relocation Exp. 050R08-R0850017

Rental Reimbursements from Dept. of Corrections/Iowa Prison 
Industries

$59,954CC Relocation & Leasing0R08-R0860017

$299,768Total Additional Funds Received for Relocation and Leasing Assistance:
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Pedestrian/Utility Tunnel Repairs

Description of the Work:

Planning, design and repairs to all of the pedestrian and utility tunnels on the Capitol Complex. The project is intended to 
resolve safety and security issues within the Capitol Complex tunnel system, including removal of a natural gas line and, 
over the next 5 years, development of a parellel, pedestrian only, system adjacent some sections of tunnel system now 
housing steam lines and other mechanical equipment.

Progress of the Work:

The report was completed in 2008 and some repair work is complete, including installation of pipe insulation. The bulk of 
the work is on hold pending the sale of bonds and appropriations in subsequent years. Work is underway on the original 
$260,000 appropriation for this project. This work requires funding over a 5 year period and if full funding cannot be 
reasonably assured, the the entire project should be scaled back, focusing on only the most critical aspects of the work, 
including relocation of the primary natural gas line that runs through the tunnel system. Approximately $500 k, in addition 
to the FY2008 appropriation, is needed for this most critical health and life safety work.

Estimated Completion Date of the Project:

Dependent upon the availability of FY09 funds from bonds not yet sold, and further direction on how to proceed.

Total Estimated Cost of the Project: $1,260,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. The 5-year plan 
would cost approximately $30 million. The estimated cost identified addresses removal of the natural gas line, installation of fire doors in some 
sections of the tunnel and miscellanous improvements including the repair of some leaks.

January 2013

Additional Funds:

$0

5-Year Plan:

$26,803,018

Total Estimated Cost:

$31,826,096

Current Appropriations:

$5,023,078

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$6,529,548Complex Pedestrian /Utility Tunnel Repairs $6,218,617 $26,803,018$0$7,198,827$6,856,026

$6,529,548Five Year Plan Summary: $6,218,617 $6,856,026 $7,198,827 $0 $26,803,018

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2008 $260,000 $260,000Appropriation 6/30/2011Complex Utility Tunnel010T-10T80017 RIIF

FY2009 $4,763,078 $0Appropriation 6/30/2012Capitol Complex Utility Tunnel 
Renovation FY09

001R-01R90511 TSTF III

$5,023,078 $260,000Total Current Appropriations for Pedestrian/Utility Tunnel Repairs:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Complex Utility Tunnel010T-10T80017 $260,000 $167,725$11,982$80,293$260,000

$0Summary of Financial Activity: $260,000 $260,000 $80,293 $11,982 $167,725

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Vehicle Dispatch and Fleet Relocation

Description of the Work:

This site is located on the southwest corner of the West Capitol Terrace. The garage building would be converted into a 
state agency office space and a courtyard would be created adjacent to/north of the building. The vehicle fueling station 
would be relocated in close proximity to the garage. This would eventually complement the grand entrance to the West 
Capitol Terrace.

Progress of the Work:

$350,000.00 has been appropriated for 08. Potential locations for the fleet garage building and vehicle fueling station 
include the Merry Capitol site and building an addition to the FMC building. Until further direction on the location can be 
developed, this work is on hold. The Capitol Complex Master Planning process will play an instrumental role in this 
decision.

Estimated Completion Date of the Project:

To be determined.

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Further analysis 
of the project is required.

(See Comments Below)

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$350,000

Current Appropriations:

$350,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2008 $350,000 $350,000Appropriation 6/30/2011Vehicle Dispatch Fleet Relocation 
(FY08)

0R03-R0380017 RIIF

$350,000 $350,000Total Current Appropriations for Vehicle Dispatch and Fleet Relocation:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Vehicle Dispatch Fleet Relocation 
(FY08)

0R03-R0380017 $350,000 $349,162$0$838$350,000

$0Summary of Financial Activity: $350,000 $350,000 $838 $0 $349,162

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Central Energy Plant and Facilities Management Center Additions and Improvements

Description of the Work:

This project provides design and construction services for improvements and additions to the Central Energy Plant, the 
Central Energy Plant cooling equipment, and the Facilities Management Center Building.

Progress of the Work:

$2,907,000.00 is the total estimate for this project.  Installation of the new 400 ton dry cooling equipment was completed 
in the summer of 2008. The cooling tower is installed. A new addition is planned for 2009 pending the availability of funds.

Estimated Completion Date of the Project:

Dependent upon the availability of FY09 funds from bonds not yet sold.

Total Estimated Cost of the Project: $2,907,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Additional funds 
have been appropriated for FY2009.

June 2013

Additional Funds:

$0

5-Year Plan:

$1,286,000

Total Estimated Cost:

$2,907,000

Current Appropriations:

$1,621,000

Five Year Plan Summary

FY2011:FY2010: 5-YR Total:FY2014:FY2013:FY2012:

$545,000Central Energy Plant and Facilities Management 
Center Additions and Improvements

$425,000 $1,286,000$0$0$316,000

$545,000Five Year Plan Summary: $425,000 $316,000 $0 $0 $1,286,000

Note: Five Year Plan information represents funding requests submitted to the Dept. of Management in October 2008. Additional  information is 
available upon request.

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2008 $998,000 $998,000Appropriation 6/30/2011Central Energy Plant  & Facilites 
Mgmt Addition & Improvements 
(FY08)

0R06-R0680017 RIIF

FY2009 $623,000 $0Appropriation 6/30/2012Central Energy Plant Improvements 
FY09

006R-06R90511 TSTF III

$1,621,000 $998,000Total Current Appropriations for Central Energy Plant and Facilities Management Center Additions and Improvements:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Central Energy Plant  & Facilites 
Mgmt Addition & Improvements 
(FY08)

0R06-R0680017 $998,000 $30,003$130,826$837,171$998,000

$0Summary of Financial Activity: $998,000 $998,000 $837,171 $130,826 $30,003

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Hoover HVAC Improvements

Description of the Work:

The project will replace old pneumatic controls with electronic monitoring. The replacement of this old system will result in 
greater energy efficiency and dependability.

Progress of the Work:

Bid documents have been completed for Phase 1. Construction work to begin in February 2009. Phase 2 is dependent 
upon when funds become available. While delaying Phase 2 is possible, it is not desirable to maintain two different 
systems in the building.

Estimated Completion Date of the Project:

Phase 2 is on hold pending sale of bonds. Work on the FY2008 appropriation of $1.5 million is underway.

Total Estimated Cost of the Project: $2,820,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Phase 2 work, 
totalling $1.5 million, is on hold pending the sale of bonds.

(See Comments Below)

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$2,820,000

Current Appropriations:

$2,820,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2008 $1,320,000 $1,320,000Appropriation 6/30/2011Hoover Building HVAC 
Improvements

0R09-R0980017 RIIF

FY2009 $1,500,000 $0Appropriation 6/30/2012Hoover Heat and Ventilate Air 
Condition Improvements FY09

005R-05R90511 TSTF III

$2,820,000 $1,320,000Total Current Appropriations for Hoover HVAC Improvements:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Hoover Building HVAC 
Improvements

0R09-R0980017 $1,320,000 $955,140$169,791$195,069$1,320,000

$0Summary of Financial Activity: $1,320,000 $1,320,000 $195,069 $169,791 $955,140

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Iowa Department of Administrative Services



Annual Infrastructure Report—2008

Iowa Department of Administrative Services

January 30, 2009

Page 29 of 41

Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Install Pre-Heat Piping - Lucas Building

Description of the Work:

Install heating coils in main air handling units of the Lucas State Office Building.

Progress of the Work:

Design is under contract. Bidding is planned for April 2009.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: $300,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated 
that all funds will be expended.

(See Comments Below)

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$300,000

Current Appropriations:

$300,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2009 $300,000 $300,000Appropriation 6/30/2012Install Pre-Heat Piping FY09002T-02T90942 TSTF II

$300,000 $300,000Total Current Appropriations for Install Pre-Heat Piping - Lucas Building:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Install Pre-Heat Piping FY09002T-02T90942 $300,000 $264,531$35,469$0$300,000

$0Summary of Financial Activity: $300,000 $300,000 $0 $35,469 $264,531

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Hoover Security and Firewall Protection

Description of the Work:

Installation of security and firewalls between elevator lobby and office spaces at 2nd Floor (Attorney General's Office) and 
5th Floor (Human Services Offices) of Hoover State Office Building.

Progress of the Work:

Funding is not yet available.

Estimated Completion Date of the Project:

Dependent upon the availability of FY09 funds from bonds not yet sold.

Total Estimated Cost of the Project: $165,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. 

(See Comments Below)

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$165,000

Current Appropriations:

$165,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2009 $165,000 $0Appropriation 6/30/2012Hoover Security and Firewall 
Protection FY09

006T-06T90511 TSTF III

$165,000 $0Total Current Appropriations for Hoover Security and Firewall Protection:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Capitol Complex, Des Moines

Project: Capitol Complex Master Plan

Description of the Work:

Provide for an update of the 2000 Capitol Complex Master Plan.

Progress of the Work:

In 2008 the consultants were selected and the kickoff meetings are planned for January 2009.

Estimated Completion Date of the Project:

The goal is to have an updated master plan ready for review and approval at the start of the 2010 legislative session.

Total Estimated Cost of the Project: $250,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. 

January 2010

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$250,000

Current Appropriations:

$250,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2009 $250,000 $250,000Appropriation 6/30/2012Capitol Complex Master Plan 
Update FY09

054T-54T90017 RIIF

$250,000 $250,000Total Current Appropriations for Capitol Complex Master Plan:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Capitol Complex Master Plan 
Update FY09

054T-54T90017 $250,000 $243,104$0$6,896$250,000

$0Summary of Financial Activity: $250,000 $250,000 $6,896 $0 $243,104

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Iowa Laboratories, Ankeny

Project: New Multipurpose Laboratories Facility

Description of the Work:

Design and construction of a new multipurpose laboratories facility for the Department of Agriculture and Land 
Stewardship (including Metrology); Department of Public Safety, Division of Criminal Investigation; Department of Public 
Health, State Medical Examiner; University of Iowa Hygienic Lab, Des Moines Division.

Progress of the Work:

Work is complete and agencies have moved into the facility. Warranty items and additional enhancements are continuing, 
including completion of a Bio-safety Level 3 Laboratory for the University Hygienic Lab.Warranty work and enhancements 
are continuing, BLS-3 is operational and has passed commissioning. Punch list is reviewed monthly; some close-out work 
remains. Note: Complete financial details for this project are available upon request.

Estimated Completion Date of the Project:

Date represents completion of miscellaneous close-out items.

Total Estimated Cost of the Project: $52,971,146

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. The project has 
been completed with appropriated funds. The occupants have contributed additional funds for an additional DNA lab and for a BSL-3 lab. Total cost 
includes prior year appropriations that have closed; cost information available upon request. Additonal funds were contributed by Public Safety, the 
City of Ankeny, Homeland Security/Emergency Management, and MidAmerican Energy (rebate). Additional funds are anticipated from the University 
Hygienic Lab

May 2009

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$16,660,000

Current Appropriations:

$16,660,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2004 $16,660,000 $16,660,000Appropriation 6/30/2009Dgs-Multipurpose Lab 04058R-58R40198 TSTF

$16,660,000 $16,660,000Total Current Appropriations for New Multipurpose Laboratories Facility:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.
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Infrastructure Appropriations for Administrative Services Facilities

Location: Iowa Laboratories, Ankeny

Project: New Multipurpose Laboratories Facility Maintenance and Operations

Description of the Work:

Provide heat, lights, air conditioning and water (the essential utility services including natural gas, electricity, water and 
sewer services) to operate the facilities of the Capitol Complex and the Labs Facility at Ankeny, including other 
maintenance and operational needs..

Progress of the Work:

Funds have been expended for utility costs associated with start-up and for some equipment needs. Progress of work: 
Completed, all services are installed and serving the buidling as intended.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: (See Comments Below)

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated 
that all appropriated funds will be utilized.

November 2007

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$347,234

Current Appropriations:

$347,234

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2005 $355,500 $355,500Appropriation 6/30/2008Gs-Lab Fac. Routine Maint.0R28-R2850017 RIIF

FY2005 ($8,266) ($8,266)Reversions 6/30/2008Gs-Lab Fac. Routine Maint.0R28-R2850017 RIIF

$347,234 $347,234Total Current Appropriations for New Multipurpose Laboratories Facility Maintenance and Operations:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Gs-Lab Fac. Routine Maint.0R28-R2850017 $347,234 $0$0$347,234$347,234

$0Summary of Financial Activity: $347,234 $347,234 $347,234 $0 $0

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Not For Profit Facilities

Location: Capitol Complex, Des Moines

Project: Iowa Workers Monument

Description of the Work:

The Department received an appropriation which was transferred to the Iowa Workeforce Development Foundation for 
construction of a monument on the grounds of the Capitol Complex.

Progress of the Work:

The Iowa Worker's Monument was completed and dedicated as a "tribute to Iowa's workers" in May 2008. Upon 
completion, the monument was transferred to the state.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: $200,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014.  Additional funds 
have been contributed through the foundation that constructed the monument. Actual cost is available upon request.

May 2008

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$200,000

Current Appropriations:

$200,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2008 $200,000 $200,000Appropriation 6/30/2011Workers' Monument (FY08)039T-039T0017 RIIF

$200,000 $200,000Total Current Appropriations for Iowa Workers Monument:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Workers' Monument (FY08)039T-039T0017 $200,000 $0$0$200,000$200,000

$0Summary of Financial Activity: $200,000 $200,000 $200,000 $0 $0

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Human Services Facilities

Location: Cherokee Mental Health Institute, Cherokee

Project: Cherokee CCUSO Renovation

Description of the Work:

Renovation of additional housing units (stacks) at the Civil Commitment Unit for Sexual Offenders (CCUSO) operation to 
accommodate growth in patient admissions and provide a secure, safe environment for patients and staff. Design and 
installation of a new elevator/stair addition for CCUSO between south stacks B & C adding a handicapped accessible 
elevator to the Main Administration Building south side.

Progress of the Work:

The first two stacks of three stacks are complete and design is underway for the third stack. Work is on hold pending the 
availability of funds appropriated from FY2009 Restricted Capitals.

Estimated Completion Date of the Project:

Dependent upon the availability of FY09 funds from bonds not yet sold.

Total Estimated Cost of the Project: $4,458,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Additional funds 
were appropriated in FY2009.

April 2010

Additional Funds:

$1,138

5-Year Plan:

$0

Total Estimated Cost:

$2,980,138

Current Appropriations:

$2,979,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2006 $1,400,000 $1,400,000Appropriation 6/30/2009DHS-CCUSO Renovation026T-26T60017 RIIF

FY2008 $750,000 $750,000Appropriation 6/30/2011CCUSO (FY08)051T-051T0017 RIIF

FY2009 $829,000 $829,000Appropriation 6/30/2012CCUSO (FY08)051T-051T0017 RIIF

FY2008 ($829,000) ($829,000)De-Appropriation 6/30/2012CCUSO (FY08)051T-051T0017 RIIF

FY2009 $829,000 $0Appropriation 6/30/2012Cherokee Sexual Offenders Facility 
Improvements FY09

009T-09T90511 TSTF III

$2,979,000 $2,150,000Total Current Appropriations for Cherokee CCUSO Renovation:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0DHS-CCUSO Renovation026T-26T60017 $1,400,000 $0$0$1,400,000$1,400,000

$1,138CCUSO (FY08)051T-051T0017 $750,000 $440,478$63,653$247,007$751,138

$1,138Summary of Financial Activity: $2,150,000 $2,151,138 $1,647,007 $63,653 $440,478

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

Move Revenue from 22T7 to 51T project 3122.06 $1,138CCUSO (FY08)051T-051T0017

$1,138Total Additional Funds Received for Cherokee CCUSO Renovation:
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Infrastructure Appropriations for Human Services Facilities

Location: Iowa Juvenile Home, Toledo

Project: Iowa Juvenile Home Powerhouse Replacement

Description of the Work:

Replace the existing powerhouse and all associated equipment.  The project will involve the following major items: 
stabilize the West wall of the existing Power House to avoid collapse; design and construction of geothermal heat pump 
system for heating and cooling; installation of furnaces in buildings that will not be served by geothermal system; 
installation of new centralized domestic hot water system; waterproofing existing tunnel system with asbestos removal as 
required; raze the existing Power House and removal of underground storage tanks; energy management improvements 
of window replacement, faucet and lighting upgrades, roof insulation and cooler and freezer replacement.

Progress of the Work:

Geothermal system is in operation, but needs to be balanced and adjusted.  Construction on the tunnel heating system 
and tunnel waterproofing has begun.  Work on patching items, window coverings, power plant asbestos abatement, 
power plant and underground storage tank demolition, kitchen equipment, faucet, lighting, and door upgrades, fiber optics 
upgrade, and roof insulation remain outstanding.

Estimated Completion Date of the Project:

Project is currently 90% complete.

Total Estimated Cost of the Project: $9,717,090

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. 

April 2009

Additional Funds:

$13,595

5-Year Plan:

$0

Total Estimated Cost:

$9,730,685

Current Appropriations:

$9,717,090

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2006 $1,161,045 $1,161,045Appropriation 6/30/2009DHS-Toledo Renovation027T-27T60017 RIIF

FY2007 $1,521,045 $1,521,045Appropriation 6/30/2010DHS/IJH Powerhouse & Associated 
Equipment

042T-042T0017 RIIF

FY2007 ($1,521,045) ($1,521,045)De-Appropriation 6/30/2010DHS/IJH Powerhouse & Associated 
Equipment

042T-042T0017 RIIF

FY2007 $1,521,045 $1,521,045Appropriation 6/30/2010DHS/IJH Powerhouse & Associated 
Equipment

042T-042T0942 TSTF II

FY2007 $7,035,000 $7,035,000Appropriation 6/30/2011DHS/IJH Powerhouse & Associated 
Equipment

053T-053T0017 RIIF

$9,717,090 $9,717,090Total Current Appropriations for Iowa Juvenile Home Powerhouse Replacement:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0DHS-Toledo Renovation027T-27T60017 $1,161,045 $12,487$0$1,148,558$1,161,045

$13,595DHS/IJH Powerhouse & Associated 
Equipment

053T-053T0017 $7,035,000 $1,131,541$928,820$4,988,234$7,048,595

$0DHS/IJH Powerhouse & Associated 
Equipment

042T-042T0942 $1,521,045 $184,809$311,009$1,025,228$1,521,045

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

Reimbursements from Iowa Juvenile Home for Contractor Payment $13,595DHS/IJH Powerhouse & Associated 
Equipment

053T-053T0017

$13,595Total Additional Funds Received for Iowa Juvenile Home Powerhouse Replacement:
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Infrastructure Appropriations for Human Services Facilities

Location: Iowa Juvenile Home, Toledo

Project: Iowa Juvenile Home Powerhouse Replacement

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$13,595Summary of Financial Activity: $9,717,090 $9,730,685 $7,162,019 $1,239,829 $1,328,837

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Human Services Facilities

Location: Iowa Juvenile Home, Toledo

Project: Iowa Juvenile Home Education & Infirmary Building

Description of the Work:

Construct a new school/infirmary building at the Iowa Juvenile Home; renovate existing school building; demolish old 
infirmary and Wilson Cottage.  The construction will provide substantially increased space for vocational instruction and 
training. The construction will also allow the infirmary to be moved from its present outdated and inefficient space into the 
basement of the new building.

Progress of the Work:

Construction is underway with masonry on the exterior walls nearing completion.

Estimated Completion Date of the Project:

Total Estimated Cost of the Project: $8,130,668

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. 

December 2009

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$8,130,668

Current Appropriations:

$8,130,668

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2007 $5,030,668 $5,030,668Appropriation 6/30/2010DHS TOLEDO EDUC INFIRMARY 
BLDG FY07

076R-R6700942 TSTF II

FY2008 $3,100,000 $3,100,000Appropriation 6/30/2011DHS Iowa Juvenile School Home 
New Education & Infirmary Buil

036T-36T80017 RIIF

$8,130,668 $8,130,668Total Current Appropriations for Iowa Juvenile Home Education & Infirmary Building:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0DHS TOLEDO EDUC INFIRMARY 
BLDG FY07

076R-R6700942 $5,030,668 $103,593$2,334,629$2,592,446$5,030,668

$0DHS Iowa Juvenile School Home 
New Education & Infirmary Buil

036T-36T80017 $3,100,000 $1,518,824$1,467,365$113,810$3,100,000

$0Summary of Financial Activity: $8,130,668 $8,130,668 $2,706,256 $3,801,995 $1,622,417

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Human Services Facilities

Location: Woodward Resource Center, Woodward

Project: Woodward Resource Center Wastewater Treatment Plant

Description of the Work:

Replace the 70-year old wastewater treatment plant at the Woodward Resource Center with a three cell lagoon system 
which permits the facility to comply with health and safety standards issued by the state Department of Natural Resources 
(DNR) for wastewater treatment plants.  This project also replaces failing sanitary sewer lines that feed the lagoon.  The 
failure of these lines has resulted in a high rate of infiltration that has caused the lagoons to fill up before the water can be 
adequately treated. The former plant was not in compliance with health and safety standards and has received citations 
from the DNR. Delaying action of the infiltration problem could result in a fine from the DNR and action to close the 
wastewater treatment operation, forcing the closure of the facility. The wastewater treatment plant serves over 700 clients.

Progress of the Work:

Construction of the lagoons and demolition of the existing treatment plant is complete.  An engineering survey of the 
exisiting sanitary sewer is underway with an engineered replacement plan expected in March 2009.  Construction of the 
sanitary sewer rehabilitation is scheduled to begin in May 2009.

Estimated Completion Date of the Project:

Lagoons are complete and operational with the exception of the infiltration into the lagoons.

Total Estimated Cost of the Project: $2,443,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. It is anticipated 
that all funds will not be expended. Estimated $800,000.00 will be available.

November 2009

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$2,443,000

Current Appropriations:

$2,443,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2007 $2,443,000 $2,443,000Appropriation 6/30/2010Woodward Resource Center 
Wastewater Treatment Plant

047T-047T0942 TSTF II

$2,443,000 $2,443,000Total Current Appropriations for Woodward Resource Center Wastewater Treatment Plant:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$0Woodward Resource Center 
Wastewater Treatment Plant

047T-047T0942 $2,443,000 $964,130$10,200$1,468,670$2,443,000

$0Summary of Financial Activity: $2,443,000 $2,443,000 $1,468,670 $10,200 $964,130

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.
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Infrastructure Appropriations for Terrace Hill Facilities

Location: Terrace Hill, Des Moines

Project: Terrace Hill Maintenance

Description of the Work:

For repairs to the exterior of the mansion and carriage house, including roofs, windows and ornamental exterior 
components; for design of a new boiler system; signage, for plaster repairs and for replacement of historic carpeting in the 
mansion's main corridors.

Progress of the Work:

Roof has been completed.  Window repairs completed.  Plaster in Music Room completed.  Signage completed. Carpet 
replacement will occur Febuary 2009. Exterior repair is planned for 2009.

Estimated Completion Date of the Project:

Dependent on the availability of FY09 funds from bonds not yet sold.

Total Estimated Cost of the Project: $2,335,708

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. Additional funds 
were appropriated in FY09. Terrace Hill has received a Save America's Treasures grant to assist with the exterior repair work.

(See Comments Below)

Additional Funds:

$136,386

5-Year Plan:

$0

Total Estimated Cost:

$1,738,386

Current Appropriations:

$1,602,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2006 $571,000 $571,000Appropriation 6/30/2009Terrace Hill Maintenance030T-30T60017 RIIF

FY2007 $75,000 $75,000Appropriation 6/30/2010Terrace Hill Maintenance030T-30T60017 RIIF

FY2009 $186,457 $186,457Appropriation 6/30/2012Terrace Hill Restoration and 
Renovation FY09

009U-09U90198 TSTF

FY2009 $769,543 $0Appropriation 6/30/2012Terrace Hill Major Repairs & 
Maintenance (08U)

008U-08U90511 TSTF III

$1,602,000 $832,457Total Current Appropriations for Terrace Hill Maintenance:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.

Summary of Financial Activity

Additional:Fund / Appropriation / Unit and Unit Name: Appropriated: Available:Encumbered:Expended:Total Funds:

$136,386Terrace Hill Maintenance030T-30T60017 $646,000 $86,711$0$695,675$782,386

$136,386Summary of Financial Activity: $646,000 $782,386 $695,675 $0 $86,711

Note: Financial information represents data reported in the I/3 system as of December 31, 2008. In some instances, not all encumbrances are 
included. Additional  information is available upon request.

Additional Funds Received

Additional Funds:Fund / Appropriation / Unit and Unit Name: Fund Source:

Funds Received from Terrace Hill Foundation $136,386Terrace Hill Maintenance030T-30T60017

$136,386Total Additional Funds Received for Terrace Hill Maintenance:
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Infrastructure Appropriations for Veterans Affairs Facilities

Location: Iowa Veterans Home, Marshalltown

Project: Iowa Veterans Home Master Plan

Description of the Work:

Project management services for construction oversight. Several construction projects have been identified for 
implementation of the Veterans Home master plan.

Progress of the Work:

Funds will be transferred to the Iowa Veterans Home or used at the direction of the Iowa Veterans Home. Construction is 
expected to begin in the Spring of 2009.

Estimated Completion Date of the Project:

Use of the funds will coincide with construction.

Total Estimated Cost of the Project: $200,000

Note: Total Estimated Cost of the Project = Current Appropriations  + Additional Funds + Five Year Plan Requests through FY2014. 

December 2011

Additional Funds:

$0

5-Year Plan:

$0

Total Estimated Cost:

$200,000

Current Appropriations:

$200,000

Current Appropriations

 Available:Appropriated:Fund / Appropriation / Unit and Unit Name: Fiscal Year and Action: Reversion Date:

FY2009 $200,000 $200,000Appropriation 6/30/2012Master Plan for Iowa Veterans 
Home FY09

001V-01V90017 RIIF

$200,000 $200,000Total Current Appropriations for Iowa Veterans Home Master Plan:

Note: This appropriation summary represents appropriations or adjustment with reversion dates of June 30, 2008 or later. In some cases, projects 
have included previous year appropriations that are not presented. Additional information is available upon request.
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